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Executive Summary 
Central Darfur 
During this reporting period the security situation was relatively stable. Communities in the project areas were able to 
travel to cultivation land and all the project areas remained accessible. There was a decline in the nutritional status of a 
large number of moderate acute malnutrition (MAM) cases and some severe acute malnutrition (SAM) cases, due to 
procurement difficulties through external agencies, and also because of an increase in prevalence of diarrhoea and other 
water borne diseases and its impact on nutritional status of beneficiaries. There was limited availability of both Super 
Cereal plus (SC+) Supplementary Feeding materials, from the World Food Programme (WFP), and ready-to-use 
therapeutic foods (RUTF), from UNICEF.  
 
This reporting period also coincided with the rainy season. Major activities conducted during this period were the follow-up 
visits to the community regarding the operation and maintenance of water supply system in the IDP camps in collaboration 
with Water and Environment Services (WES).  
 
East Darfur  
The security situation in Yasin and Shaeria localities remained calm in the reporting period, while there was cattle rustling 
reported in Shaeria (September), there was no significant impact on population movements. Measures already put in 
place by the state government to stem criminal activity and tribal conflict seemed to be effective; peace initiatives by the 
state government eased tensions between the Rezigat and Maaliya, where efforts to foster peace and harmony remained 
on course. 
 
The rainy season slowed the implementation of the planned activities. There was also a delay in approving the WASH 
Technical Agreement (TA) at the Federal level with the final approval only being granted in September. Despite this 
setback, community and resource mobilisation continued. Project implementation is expected to accelerate in the second 
quarter especially with the approval of the TA allowing commencement of activities in the new areas of Muhajeria, Shaeria 
and Yasin. 
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SECTOR 1: NUTRITION 
Objective 1: Nutrition – Improved nutritional status of malnourished children and pregnant and lactating women 
in target areas 
 
Table 1: Summary of project activities planned and executed during the quarter (Central Darfur only) 

Activity  Comments  

Sub-sector 1: Management of moderate acute malnutrition (MAM)  

Supporting of 4 SFP 
Centres  

Central Darfur  
In this reporting period there were: 
1466 new cases admitted. 132 boys and 142 girls under 12 months, and 299 boys and 322 
girls between 12 and 59 months. 571 pregnant and lactating women (PLW) were admitted. 
 
Tearfund started its intervention in Central Jebel Marra (JM), opening 2 new nutrition centres 
in Golo and Kiling villages; 705 of the new admissions were from that area. Tearfund is the 
only INGO providing nutrition services in upper Jebel Marra. 
 
419 cases were discharged from the Targeted Supplementary Feeding Programme (TSFP) 
during this quarter, 298 children U5s of age and 121 PLW. The cured rate, defaulter rate, 
death rate, and non-respond rate were 92.1% 6.2%, 0% and 1.7% respectively which 
indicate effectiveness and quality of the TSFP programme.       
 
Performance indicators in SFP are within sphere recommended standards,>75% cure rate, 
<5% death rate. There were 0 deaths recorded.   
 

Sub sector 2. Management of severe acute malnutrition (SAM) 

Supporting  4 
Outpatient 
Therapeutic 
Programme (OTP) 
centres  
 

Central Darfur  
In this reporting period: 
588 cases were admitted to OTP during the reporting period in both camps (280 girls and 
308 boys).  
High rates of Oedema cases were reported with 174 cases, or 61% of total SAM admissions 
during the reporting period. Most of them were from upper Jebel Marra, from Golo and Kiling 
villages. 
 
152 cases were discharged: (128 cured, 16 defaulters and 2 non respond and 6 deaths) 
that indicates the following performance rates- cured 84.2%, defaulted 11%, deaths 4 % 
and non-responders 1%.   
 

Support - 1 
Stabilization Centre 
(SC)  
(MoH facility) 

Central Darfur: 
In collaboration with the Sudan Ministry of Health (SMOH) Tearfund is supporting the 
stabilization centre (SC) in Nertiti hospital. 
 
Discharged 57 cases 
Results from the indicative rates showed cured 81%, defaulted 5%, deaths 12% and non-
responders 2% 
  
The death rate during the reporting period was slightly higher than Sphere recommended 
standards of performance indicators in SC (>75% cure rate, < 15% defaulter rate, <10% 
death rate), however the project records 7 deaths in SC. Most of the SC deaths (5) were from 
upper JM, where there is lack of health and nutrition services, and the widespread use of 
traditional treatments and traditional healers.  
 
Total new admissions to SC in August and September were 27 children (13 boys and 14 
girls)  
 

Training of Health 
Care Workers on 
CMAM & IYCF 

Central Darfur  
No activities reported in this quarter in. Activities to start in next quarter 
 

Sub sector 3. Infant and Young Child Feeding and Behaviour Change   

Health education 
activities 

Central Darfur  
1891 caregivers received health and nutrition messages over feeding centres, home visits 
and women clubs.  70% of these were in the new sites in upper Jebel Marra.    
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Table 2: Sector 1 Impact indicator progress  
 

 Baseline OFDA target Progress this quarter Cumulative progress 
to date 

Sub-sector 1: Management of moderate acute malnutrition (MAM) 

Number of sites 
managing 
moderate acute 
malnutrition 

2 Central Darfur: 
4 

Central Darfur: 
2 new nutrition centre 
established during the 
reporting period in Golo 
and Killing in Upper Jebel 
Marra 

Central Darfur: 
4 

Number of 
people admitted 
to Moderate 
Acute 
Malnutrition 
(MAM) services 
by sex and age  
(0-11 months, 1-
4 years, 5-14 
years, 15-49 
years, 50-60 
years, 60+ 
years) 

N/A 
 

Central Darfur 
Total:3,447  
 (1,655 male & 
1,972 female)  
180 PLW aged 15-
49 years) 
1052 Children 0-11  
months (505 boys 
and 547 girls) 
1395 Children 1-4 
years months (1150 
boys and 1245 
girls) 

Central Darfur: 
1466 new cases admitted.  
 (431 male and 1035 
female) 
PLW:571 (aged 15 to 49 
years) 
 174 under children 0-11 
months (132 boys and 142 
girls) and 621 between 1-4 
years (299 boys and 322 
girls) 
 
 
 

Central Darfur: 
1466 new cases 
admitted.  
 (431 male and 1035 
female) 
PLW:571 (aged 15 to 49 
years) 
 174 under children 0-11  
months (132 boys and 
142 girls) and 621 
between 1-4 years (299 
boys and 322 girls) 
 

Number of 
health care 
providers and 
volunteers 
trained in the 
prevention and 
management of 
Moderate Acute 
Malnutrition 
(MAM), by sex 
and age.  

0 Total: 120 
community 
volunteers 
Women: 80 
Men:  40 
 

Central Darfur 
No activities reported in this 
quarter. Activities to start in 
next quarter 
 

Central Darfur: 
No activities reported in 
this quarter. Activities to 
start in next quarter 
 

Sub-Sector 2: Management of severe acute malnutrition (SAM) 

Number of 
beneficiaries 
treated for 
Severe Acute 
Malnutrition 
(SAM) by sex 
and age. (0-11 
months, 1-4 
years, 5-14 
years, 15-49 
years, 50-60 
years, 60+ 
years) 

N/A Central Darfur: 
1793 children 0-11 
months (932 boys 
and 861 girls) 
 
1654 children 
between 12 months 
and 5 years old  
(860 boys and 794 
girls) 
 
Total 3,447 children 
(1792 boys and 
1655 girls) 

 
 

Central Darfur: 
588 cases were treated for 
SAM during the reporting 
period in both camps (280 
girls and 308 boys).  
 
179 children aged 0-11 
months (94 boys and 85 
girls) and 409 children 
between 12 months and 5 
years ( 214 boys and 195 
girls) 
 
 

Central Darfur: 
588 cases were treated 
for SAM during the 
reporting period in both 
camps (280 girls and 
308 boys).  
 
179 children aged 0-11 
months (94 boys and 85 
girls) and 409 children 
between 12 months and 
5 years ( 214 boys and 
195 girls) 
 

Number of sites 
established / 
rehabilitated for 
inpatient and 
outpatient care 

0 OTP 
 

Central Darfur: 
2 OTP 

Central Darfur: 
2 OTP centres are  
functional 
 

Central Darfur: 
2 OTP centres are  
functional 
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Rates of 
admission, 
default, death, 
cure, relapse, 
non-response-
transfer, and 
length of stay 
 

MAM: 
Admissions: 1784 
Death:  0/0.9% 
Cured: 87.0% 
Default: 4.4/5.6%  
Average length of 
stay: 90 
Relapse rate: 3% 
Non response: 
2% 
 
SAM: 
Death:  0.9% 
Cured: 87.0% 
Default: 5.6%  
Average length of 
stay: 90 
Relapse rate: 3% 
Non response: 
2% 
Length of stay:49 
days 

MAM: 
Death: <3%  
Cured: >75%  
Defaulted: <15% 
defaulted   
Average length of 
stay: 90 days 
Relapse rate: <3% 
Non response rate 
<2% 
 

TFSP Performance 
Indicators 
Admission: 100% 
Death: 0% 
Cured: 92.1% 
Defaulter: 6.2% 
Non response:1.7% 
Average length of stay: 88 
days 
 
 
 

Central Darfur: 
TFSP Performance 
Indicators 
Admission: 100% 
Death: 0% 
Cured: 92.1% 
Defaulter: 6.2% 
Non response: 1.7% 
Average length of stay: 
88 days 
Relapse rate:8.2% 
 
OTP Performance 
Indicators 
Admission: 100% 
Cured rate:  84.2 % 
Defaulter rate: 11% 
Death rate:  4% 
Non respondent rate: 
1.2% 
Average length of stay: 
42 days 
Relapse rate:6.9% 

SAM:  
Death: <10%  
Cured: >75% 
Defaulter: <15%  
Relapse rate: 
<3%% 
Average length of 
stay: 56 days 
 

OTP Performance 
Indicators 
Admission: 100 % 
Cured rate:  84.2 % 
Defaulter rate: 11% 
Death rate:  4% 
Non respondent rate: 1.3% 
Average length of stay: 42 
days 
Relapse rate:6.9% 
 

Number of 
health care 
providers and 
volunteers 
trained in the 
prevention and 
management of 
Severe Acute 
Malnutrition 
(SAM), by sex.  

N/A Total: 120; Men 40, 
Women 80 

Central Darfur: 
No activities reported in this 
quarter. Activities to start in 
next quarter 
 

Central Darfur: 
No activities reported in 
this quarter. Activities to 
start in next quarter 
 

Sub sector 3.  Infant and Young Child Feeding and Behaviour Change  behavioural change 

Number of 
people receiving 
behaviour 
change 
interventions by 
sex and age (0-
11 months, 1-4 
years, 5-14 
years, 15-49 
years, 50-60 
years, 60+ 
years) 

N/A Total:  2037  
(1,630 Females 
aged 15 to 49 years 
& 407 Males aged 
15 to 49 years) 

Central Darfur: 
1891 received behaviour 
changed messages 1660 
women aged 15-49 years 
and 231 aged 15-49 years) 

Central Darfur: 
1891 received behaviour 
changed messages 
1660 women aged 15-49 
years and 231 aged 15-
49 years 

Number and 
percentage of 
infants 0-<6 mo. 
who are 
exclusively 
breastfed 

32% (Nertiti only) 2,500 or 50% of 
infants aged 0-5 
months are 
exclusively 
breastfed  

Central Darfur: 
No activities reported in this 
quarter. Activities to start in 
next quarter 
 

Central Darfur: 
No survey conducted 
this quarter 
 

 
SECTOR 2: Water, Sanitation and Hygiene (WASH) 
 
Objective 2:  Water, Sanitation and Hygiene Improved access to safe water and improved sanitation for IDPs and host 
communities and improved hygiene practices.  
 
Table 3: Summary of project activities planned and executed during the quarter 
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Activity  Progress 

Sub-sector 1: Water Supply Infrastructure 

Rehabilitated water supply pipeline in Golo No progress this quarter 

Emergency Water Supply System in Golo with 
new access point 

Pursuing technical survey of water supply in Golo with the 
Commissioner and Security Agencies. We have seen the 
process move forward and we are confident of obtaining 
permission soon. 

Construction of new hand-pumps (7 in Central 
Darfur) and repair of existing hand-pumps (20 in 
Central and 4 in East Darfur) 

Central Darfur - 4 Hand pumps were repaired in Garsila and 
Koiya residential estates; 1 Hand pump was rehabilitated in 
Gosbaida through WUC; In September a further 2 Hand pumps 
were repaired in Istreina and Garsila area through WUC.  
 

Rehabilitation of borehole in Central Darfur No progress this quarter 

Rehabilitation of 2 Water Yards (Muhajeria and 
Yassin Town) 

Purchase requests have been submitted.  

Water quality monitoring and treatment training 
with WES 

No progress this quarter 

Monthly water quality testing Central Darfur: During random monthly testing in Central Darfur, 
11/20 HHs (55%) tested had 0 faecal coliforms per 100ml 
sample (WS3 Source Water Quality (Bacteriological). WASH 
facilitators followed up in those HHs with contaminated samples. 
We are currently procuring more water testing materials from 
Khartoum, so there was no testing in September. 

Training of 20 Hand Pump Mechanics No progress in this quarter 

Formation, mobilisation, and Training of 5 Water 
User Committees (JM and UMD) 

In August in Central Darfur, 4 Meetings were held to discuss 
preparedness for the rainy season. Specific roles and 
responsibilities were highlighted for the community leadership 
and Tearfund WASH Team. In September, 3 Meetings were 
conducted between Tearfund and community leaders to discuss 
water resources managing in South and North IDPs camp and 
how to respond the rainy season floods in addition to the 
community participation in hygiene routine activities.  
 

Sub sector 2. Sanitation Infrastructure 

Assembly and distribution of HH latrine slabs 400 
in Muhajeria and  400 in Shaeria 

No progress in this quarter 

Sub sector 3.  Hygiene Promotion 

Formation and strengthening of school health 
clubs in 2 schools 

No progress this quarter 

Training of Community Health promoters Memorandum of Understanding signed with local NGO – MOPM 
- to help us implement hygiene promotion activities in Central 
Darfur. 

Hygiene promotion in communities and IDP 
camps (including on sanitation/Open Defecation) 

In August in Central Darfur, 18 Focus group 
discussions/sessions about hygiene awareness education were 
conducted, 285 individuals benefited from these educational 
sessions. 600 bars of soap (200g) were distributed to volunteers 
during the monthly hygiene promotion activities; 19 Focus group 
discussions/sessions about hygiene awareness education were 
conducted, 326 persons benefited from these educational 
sessions. 

Household visits and FGDs In August in Central Darfur, 40 sample household visits were 
conducted in the month with a bias on hygiene awareness 
campaigns and education. In September, 160 HHs were visited 
in the month with a bias on hygiene awareness campaigns and 
education;    
 

Celebration of Hygiene Promotion Campaigns & 
Mass events/Int'l days 

No progress this quarter 

Solid waste management (clean-up campaigns 
and construction  disposal pits /garbage bins) 

In August in Central Darfur, 1760 jerry cans were cleaned in 
South Camp through clean-up campaigns; 3 solid waste 
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Activity  Progress 

campaigns were conducted in South Camp during the month; 
700 empty sacks were given out to the cleaning committees and 
volunteers during the month.  
In September, 2,961 pcs of Jerry cans were cleaned in south 
camp, sector 8 and 7 through the clean-up campaigns;1,148 
bars of soap (180g) were distributed to volunteers during the 
monthly hygiene promotion activities; 1 solid waste management 
campaign was conducted in North IDPs camp. 

 
Table 4: Sector 2 Impact indicator progress  

Indicators Baseline OFDA target Progress this quarter 
Cumulative 
progress to date 

Sub Sector 1: Hygiene Promotion / Behaviours 

Number of 
respondents 
who know 3 out 
of 5 critical 
times to wash 
hands (HP1 
Hand Washing 
Knowledge) 
 
 
 
 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending – due November 2015. 
 
Central Darfur:   
8.7% of 770HHs surveyed 
(16% of 387HHs in Guildo and 
Golo 1.6% of 383HHs in 
Umdukhun. 

East Darfur:  
4,800 
 
 
 
Central Darfur: 
4,800 
Total 9,600  

East Darfur: The 
baseline was completed 
in October 2015 with 
analysis pending. 
 
Central Darfur: 532 
301 female 
231 male 
 
Total: 532 respondents 
 

East Darfur: 0 
 
 
 
 
Central Darfur: 532 
301 women  
231 boys 
 
Total: 532 
respondents 
  

HP2: Hand 
Washing 
Capacity: #of 
households with 
soap and water 
at a hand 
washing location 
 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending – due November 2015. 
 
 
Central Darfur: 
7.5% of 770HHs surveyed 
(12.2% of 387HHs in Guildo 
and Golo, and 0.3% of 383HHs 
in Umdukhun 
 
Nertiti – 65% of 3,455HHs in 
Nertiti from previous OFDA 
project. 
 

East Darfur:  
700 
 
Central Darfur: 
900 
 
 
Total: 1,600 
 

East Darfur: 
The baseline has just 
been completed 
(October 22nd), with 
analysis commencing 
the first week of 
November 
 
Central Darfur: 
169 
 
Total: 169 Households 

East Darfur: 0 
 
 
Central Darfur: 
169 
 
 
 
 
 
 
Total: 169 
Households 

Number of 
households who 
store their 
drinking water 
safely in clean 
containers (HP3 
Safe Water 
Handling) 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending – due November 2015. 
 
Central Darfur: Total  
33.6% of 770HHs surveyed 
(31.7% of 387HHs in Guildo 
and Golo, and 35.4% of 
383HHs in Umdukhun 
  

East Darfur:  
700 
 
Central Darfur: 
900 
 
Total: 1,600 
 

East Darfur: 
The baseline was 
completed in October 
2015 with analysis 
pending. 
 
Central Darfur: 
287 
 
Total: 287 Households 

East Darfur: 0 
 
 
 
 
 
Central Darfur: 
287 
 
Total: 287 
Households 
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Number of 
people receiving 
direct hygiene 
promotion 
(excluding mass 
media 
campaigns and 
without double-
counting) 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending – due November 2015. 
 
Central Darfur: 0 
 

East Darfur:  
3,750 
 
Central Darfur: 
5,250 
 
Total: 9,000 

East Darfur: 
N/A 
 
Central Darfur: 340  
 
Total: 340 Households 

East Darfur: 
N/A 
 
Central Darfur: 340 
 
Total: 340 
Households 

Sub Sector 2: Sanitation 

Number of 
people directly 
benefitting from 
the sanitation 
infrastructure 
program 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending – due November 2015. 
 
Central Darfur:  
1200 

East Darfur: 
4,800 
 
Central Darfur: 
0 
Total: 4,800 
people 

East Darfur: N/A 
 
 
Central Darfur: N/A 
 
Total: 0 people 

East Darfur: N/A 
 
 
Central Darfur: N/A 
 
Total: 0 people 

S1: Excreta 
Disposal (Open 
Defecation): # of 
households with 
no evidence of 
faeces in the 
living area. 

East Darfur: The baseline was 
completed in October 2015 with 
analysis pending – due 
November 2015. 
 
Central Darfur: 0 

East Darfur: 800 
 
 
 
Central Darfur:0 
 
Total: 800 
Households 

East Darfur: 0 
 
 
 
Central Darfur: 270 
 
Total: 270 Households 
  

East Darfur: 0 
 
 
 
Central Darfur: 270 
 
Total: 270 
Households 

Number of 
household 
latrines 
completed and 
clean (S4 
Excreta disposal 
(Household 
latrine 
infrastructure)) 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending – due November 2015. 
 
Central Darfur: 
0 
 

East Darfur: 800 
 
 
 
 
Central Darfur: 
0 
Total: 800 
 

East Darfur: 0 – No 
activity this quarter. 
 
 
 
Central Darfur: N/A  
 
Total: 0 Households 

East Darfur: 0 - – 
No activity this 
quarter. 
 

 
Central Darfur: N/A 
 
Total: 0 Households  

Number of 
households 
properly 
disposing of 
solid waste  
(S7 Solid Waste 
Management 
(Household 

East Darfur: The baseline was 
completed in October 2015 with 
analysis pending – due 
November 2015. 
 
Central Darfur: Total  
264HHs - 35% of 770HHs 
surveyed (48.7% of 387HHs in 
Guildo and Golo, and 22% of 
383HHs in Umdukhun 
 

East Darfur: 413 
 
Central Darfur: 
1,362 
 
Total: 1,775 
 
 
 

East Darfur: 0 
 
Central Darfur: 208 
 
Total: 208 Households 
 

 East Darfur: 0 
 
Central Darfur: 208 
 
Total: 208 
Households 
 

Sub Sector 3: Water Supply Infrastructure  

Number of 
people directly 
benefitting from 
the water supply 
infrastructure 
program  

East Darfur: 0 
 
 
Central Darfur: 0 

East Darfur: 
7,000 
 
Central Darfur: 
19,000 
 
Total: 26,000 

 East Darfur: 0 
 
 
Central Darfur: 0 
No scheduled activity 
this quarter 
 
Total: 0 people 

East Darfur: 0 
 
 
Central Darfur: 0 
No scheduled 
activity this quarter 
 
Total: 0 people 

Estimated water 
supplied per 
beneficiary in 
litres per person 
per day (WS2 
Water 
Production) 

East Darfur:  
The baseline was completed in 
October 2015 with analysis 
pending – due November 2015. 
 
Central Darfur:  TBC in 
November 2015. 

East Darfur: 
15 litres per 
person per day  
 
Central Darfur: 
15 litres per 
person per day  

East Darfur: N/A 
 
 
 
Central Darfur: N/A 

East Darfur: N/A 
 
 
 
Central Darfur: N/A 
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Number of test 
results with 0 
faecal coliforms 
per 100ml 
sample  
(WS3 Source 
Water Quality 
Bacteriological) 

East Darfur: 0 
 
Central Darfur:  0 
 

East Darfur: 
TBC 
 
Central Darfur: 
TBC 
 
Total: TBC in 
November 
2015) 

East Darfur: 0 
 
Central Darfur:  
11/20 (55%) HHs tests 
with 0 faecal coliforms. 
|Visits conducted to 
follow up with those 
households where 
contaminated water was 
found. 
 
Total: 11 
 

East Darfur: 
 
Central Darfur:  
11 test results with 0 
faecal coliforms 
 
Total:  
 

 
SECTOR 3: Logistics Support and Relief Commodities 
Objective 3: Logistics Support and Relief Commodities: Effective and timely response to emergency needs as they 
arise in target areas 
Please provide an executive summary of this the reporting period for this objective  
 
Table 5: Summary of project activities planned and executed during this quarter 

Activity  Progress 

Sub sector: Non-food items (NFIs) 

Procurement and distribution of 
Non Food Items (NFIs) for newly 
displaced Internals Displaced 
Persons.(IDPs) (e.g., plastic 
sheeting, flash tarpaulin, 
blankets, hygiene kits, kitchen 
sets, water containers, other) 
 

East Darfur: None/.- Procurement of NFIs is planned to be carried out in November 
2015 
 
Central Darfur: No activities to report in this quarter as there was no emergency in 
Nertiti or accessible parts of Upper Jebel Marra requiring NFI distribution during this 
reporting period 

 
Table 6: Sector 3 Impact indicator progress  

Indicators Baseline OFDA target Progress this quarter Cumulative 
progress to date 

Sub Sector 1: Non-food items (NFIs) 

Total number and per item 
USD cost of NFIs 
distributed, by type (e.g., 
plastic sheeting, flash 
tarpaulin, blankets, hygiene 
kits, kitchen sets, water 
containers, other)  

0 Total: 7,080 NFI 
packs to be 
distributed 
comprising 
blankets, kitchen 
sets, water 
containers, ibriqs 
(water jugs), 
plastic sheeting. 

East Darfur: 0 
 
Central Darfur: 0 

East Darfur: 0 
 
Central Darfur: 0 

Total number and per item 
USD value of 
cash/vouchers distributed 
for NFIs, by type (e.g., 
plastic sheeting, flash 
tarpaulin, blankets, hygiene 
kits, kitchen sets, water 
containers, other) 

N/A N/A N/A N/A 

Total number of people 
receiving NFIs, by sex and 
type (e.g., plastic sheeting, 
flash tarpaulin, blankets, 
hygiene kits, kitchen sets, 
water containers, other) 

0 7,080 people 
(3540 men and 
3540 women  

East Darfur: 0  
 
Central Darfur: 0 

East Darfur: 0 
 
Central Darfur: 0 
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2. Budgetary progress – Please outline any budgetary issues, and what progress has been made during this 

quarter. 

 
Overall project expenditure at the end of September is 9%, with 12% in East Darfur. While this is currently low, a number 
of substantial procurements are under process, including water yard rehabilitation materials and hand pump repair kits for 
East Darfur. The baseline survey for East Darfur has just been completed with expenditure incurred in October. 
Implementation of activities will accelerate in the second quarter. 
 
Central Darfur there were no budgetary issues in this reporting period. 
 
3. Constraints faced during this period – Please outline constraints faced during this period and how these 
constraints were overcome. Please indicate if this required any changes to the planned activities and justify why 
if needed. 
 
In East Darfur 

 The rainy season which increased in August and September slowed the implementation of the project 

 The delay in signing of the Technical Agreement (TA) at the Federal level significantly impacted the project’s early 
start especially in the new locations. While HAC at the State level granted an interim permit to access areas of on-
going projects, restriction was on new sites. The WASH TA was only granted in mid-September. 

 
In Central Darfur, for Nertiti WASH challenges included project beneficiaries were too busy with rainy season and 
cultivation activities, project manager was away for three week in Umdukhun for baseline survey. However, some of the 
major activities for this were conducted.  In Umdukhun delays in recruitment led to new WASH staff arriving at the end of 
September so most activities will commence in October. 
 
4. Stories of transformation 
 
Fatima Hassan is a young wife with 3 children, her daughter Halima is 14 manths old and Fatima now is  pregnant,  in her 
second trimester. She lives with her husband in Kodi village in southern Guildo, Jebel Marra, 55km East Nertiti . Teafund 
met her in the Stabilisation Centre (SC).  She shares her story with a Tearfund nutrition employee “First of all let me say 
thank you to all of the tearfund Nutrition staff and a special thank you to SC staff, for saving my daughter” 
 
“One month ago I was at home. and it was 11:30, and I was alone my husband was not around. My child Halima was very 
sick and she was bleeding. I was hopless and I believed that she would die at any time, because she had been ill and 
bed-ridden for 45 days. Her body was bulging oddly, in addition to blisters in her skin. We took her to the traditional healer 
he said: we have to pay him the cost of treatment. We have no money but we agreed with him to pay in kind, so by that 
we paid 5 sacks of grain. The tradtional healer used a sharp blade to made incisions on her whole body, I cried at that 
time because my daughter was not able to cry herself.” 
 
“After that, he put some dry herbs on the incisions and then he prayed for a moment, and asked us to take her home. He 
told me that “She will be ok within 2 days, and be sure to do send my gifts”. We took her home, but her condition 
deteriorated and she lost her appetite, her temperature was unusually high, the incisions ulcerated”. 
 
“The next day one of the Tearfund’s community mobilizer came to our house. I do not remember his name, but he was so 
kind, he checked her and told me to take her to Nertiti. I told him that we have no money to travel to Nertiti and I am a 
pregnant, I cannot walk for a 2 days on foot. He said “No we will pay for the cost of transportation, and cover food cost for 
you and your daughter during your stay in Nertiti hospital”. I was very happy to hear that. When I called my mother and 
told her, she encouraged me to go and promised to go with me, and the next day we travelled to Nertiti”. 
 
“When we reached the hospital we gave them the referral card, the nurse took us to the clinic [Stabilisation Centre]. They 
called the doctor and he asked me some questions about Halima. He checked her and told the nurse to clean her, I asked 
them to do what they can to save her life” 
 
Sabir the nutrition assistant explains “When Halima came with her mother and grandmother, the doctor checked her and 
then we conducted some medical tests for her. These tests included White Blood Cells (WBC), Blood Film For Malaria 
(BFFM), Hypoglycemia, hypothermia (HP), Oedema and appetite test.  And the results confirmed that Halima had a fever, 
malaria, high hypoglycemic, oedema (+++), ulcerated incisions and poor appetite”.  
 
“The doctors installed a tube in her nose for feeding her because she refused to eat, they were feeding her milk every 2 
hours, giving her medicine, cleaning her injuries daily, and providing food parcels for me and my mother. Today is our 15th 
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day for us in SC, but we feel that like we are at home with our family as the people here are so kind and friendly. I will pray 
for them for rest of my life”       
 

  
Halima on her grandmother’s legs in SC and the effect of the incisions on her body. 
 

 
The grandmother with Halima after her appetite return, with no ulcerated incisions or oedema 
 
 

 
  
Tearfund nutrition officer with Fatima (mother) and Halima in his hand after full recovery  


